EM&YV Regulations - Draft Timeline*
Updated: March 11, 2015

Step Action Anticipated Completion Date
1 Start Action Notice signed by DNREC Cabinet Secretary October 23, 2014
5 Praft regula.tions submitted to Legal Office and processed thru April - May 2015
internal review
Publish draft regulations, schedule and hold Public Workshop(s),
3 - ) gu I ! el p(s) May - June 2015
DNREC reviews public comments
Schedule Public Hearing, submit proposed regulations to Registrar
4 ! .u ! ! .g ! |.p p. .gu I & July - September 2015
of Regulations, regulations published in Register
5 Public Hearing held and Public Comment period closes September - October 2015
Hearing Officer's R t filed and DNREC Cabinet Secretary acts on
6 earing Liticers Report filed an ab! y October - November 2015
report
7 Proposed regulations become final December 2015

* This timeline represents DNREC's current best estimate for completion of each step in the regulatory development process.
Updates to this schedule will be posted on the DNREC website as needed.



